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Grant Number:
B-08-MN-11-0001

Grantee Name:
Washington, DC

Grant Amount:
$2,836,384.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Towanna Watson

Disasters:

NSP

Declaration Number

N/A

$0.00

$0.00

$0.00

Obligated CDBG DR Funds

Expended CDBG DR Funds

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$9,274,790.00

Program Funds Drawdown

To Date

$0.00

$0.00

$2,836,384.00

Overall

N/A

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$0.00

$0.00

$0.00

$0.00

Program Income Drawdown

$0.00 $0.00

Match Contributed

Program Income Received

Of the 4 development activities, 2 are moving forward toward closing in the DHCD FY 2010 2nd Quarter. 
Unfortunately, 2 activities are facing challenges due to private financing issues. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$425,457.60

Required

$283,638.40

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $709,096.00 $647,500.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

09-NSP-G, NSP-Ivy City Demostration Project $0.00 $2,836,384.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Overall

$283,638.00

N/A District of Columbia

Total Projected Budget from All Sources

Match Contributed

$283,638.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

2009-NSP-ADMIN-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2011

$0.00

To Date

06/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Up to 10% of NSP funds may be used to pay reasonable program administration costs and carrying out charges related to the
planning and execution of NSP-assisted activities. Program administration costs include staff and related expenditures required
or overall program management, coordination, monitoring, reporting and evaluation. A separate function of program
administration is financial services, whereby financial and budgetary information is provided to department
program/administrative units.

Location Description:

Ivy City, Ward 5&ndash Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia
Avenue on the southeast Washington, DC Census tract 88.03

No admin funds have been drawn.  Funds will be drawn once LOCs are executed.

Activity Progress Narrative:

Ivy City Demostration  AdminActivity Title:

Project Number:

09-NSP-G

Project Title:

NSP-Ivy City Demostration Project

$0.00$0.00District of Columbia

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAWashington1800 Martin Luther King, Jr., Ave, SE 20020

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$647,500.00

NSP Only - LH - 25% Set-Aside DC Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$1,284,305.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

2009-NSP-DCHH-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

02/28/2011

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The activity addresses the need to stabilize and create additional affordable home ownership opportunities in the Ivy City
neighborhood. DC Habitat for Humanity will offer eight housing units for sale once construction is complete. The District of
Columbia will mandate that these homes remain affordable for a minimum of 15 consecutive years starting at the date of the
initial sale. In order to bring this development to fruition, the District will give NSP funds to DC Habitat for Humanity in order to
finance a portion of the construction costs, which will make the development of the affordable units financially feasible.

Location Description:

Ivy City, Ward 5&ndash Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia
Avenue on the southeast Washington, DC Census tract 88.03

Activity was scheduled to close on October 30, 2009 but was delayed due to private financing issues.  Issues have been
resolved.  Letter of Commitment (LOC) is being drafted and will be finalized and executed on or before December 31, 2009 as
well the land disposition agreements for the property.  The closing documents are also being finalized with an anticipated
closing date of January 31, 2010.
Developer is in the process of obtaining permits from DCRA with the expectation that they will be received by the end of
January 2010.  The NEPA process has been initiated and will be completed prior to closing.  Once closing occurs,
rehabilitation/construction is expected to start within 30 days.  Construction completion should occur within 12 months.  During
course of construction, 100% of NSP funds will be drawn down with the first draw occurring within 30 days after
closing.  Completed units are expected to be sold to eligible homebuyers within 6-12 months of construction completion.

Activity Progress Narrative:

Reconstruction - DC Habitat Ivy City
Demonstration

Activity Title:

Project Number:

09-NSP-G

Project Title:

NSP-Ivy City Demostration Project

$0.00$0.00DC Habitat for Humanity
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Activity Locations
Address City State Zip

NAWashingtonProvidence Street. NE  Sq. 4044 Lot.33 20002

NAWashingtonProvidence Street, NE Sq. 4043 Lot 7 20002

NAWashington1817 Providence Street, NE 20002

NAWashington1812 Providence Street, NE 20002

Other Funding Sources Amount

Private Financing $636,805.00

$636,805.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 8

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households benefitting 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$1,020,000.00

NSP Only - LMMI Manna, Inc.

Total Projected Budget from All Sources

Match Contributed

$4,741,391.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

2009-NSP-Manna-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/31/2010

$0.00

To Date

06/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The activity addresses the need to stabilize and create additional affordable home ownership opportunities in the Ivy City
neighborhood. Manna will offer 20 units of condominium and townhome units for sale once construction is complete. The
District of Columbia will mandate that these homes remain affordable for a minimum of 15 consecutive years starting at the
date of the initial sale. In order to bring this development to fruition, the District will give NSP funds to Manna Inc. in order to
finance a portion of the construction costs for the project to be disbursed over the construction timelines, such that the finished
units within the development will be completed in a timely fashion and kept financially feasible.

Location Description:

Ivy City, Ward 5&ndash Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia
Avenue on the southeast Washington, DC Census tract 88.03

Activity was scheduled to close in two phases. Closings have been delayed due to private financing issues.  Issues have been
resolved.  Letter of Commitment (LOC) is being drafted and will be finalized and executed on or before the end of January 2010
as well the land disposition agreements for phase 1.  Closing is anticipated 30 days later.  Phase 2 should close by June 2010. 
 
Developer is in the process of obtaining permits from DCRA with the expectation that they will be received by the end of
February 2010.  The NEPA process has been initiated and will be completed prior to closing. Once closing occurs, construction
is expected to start within 30 days.  Construction completion should occur within 12 months.  During course of construction,
100% of NSP funds will be drawn down with the first draw occurring within 30 days after closing.   Completed units are

Activity Progress Narrative:

Manna Inc. Ivy City DemostrationActivity Title:

Project Number:

09-NSP-G

Project Title:

NSP-Ivy City Demostration Project

$0.00$0.00Manna, Inc.
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Activity Locations
Address City State Zip

NAWashingtonCapitol Ave, NE Sq.4045, Lot 811 20002

NAWashington1849 Kendall St., NE 20002

NAWashington1927 Capitol Ave, NE 20002

NAWashington1840 Kendall St., NE 20002

NAWashingtonCapitol Ave,  NE Sq 4044, Lot 17 20002

NAWashingtonCapitol Ave, NE Sq. 4044, Lot 18 20002

NAWashingtonKendall Street, NE Sq 4048, Lot  802 20002

NAWashingtonCapitol Ave, NE Sq.4045, Lot 804 20002

Other Funding Sources Amount

Developer Equity $124,327.00

LISC $1,269,501.00

Private Financing $2,327,563.00

$3,721,391.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 20

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 13/13 7/7 20/20# of Households benefitting 13 20 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$885,246.00

NSP Only - LMMI MiCasa, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,965,456.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

2009-NSP-MiCASA-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/31/2010

$0.00

To Date

06/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The activity addresses the need to stabilize and create additional affordable home ownership opportunities in the Ivy City
neighborhood. Mi Casa will offer 7 3BR & 4BR housing units for sale once the units reach construction completion. The District
of Columbia will mandate that these homes remain affordable for a minimum of 15 consecutive years starting at the date of the
initial sale. In order to bring this development to fruition, the District will give NSP funds to Mi Casa in order to finance a portion
of the new construction costs on the presently vacant lots, which will make the development of the affordable units financially
feasible.

Location Description:

Ivy City, Ward 5&ndash Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia
Avenue on the southeast Washington, DC Census tract 88.03

Activity was scheduled to close in September 2009. Closing is delayed due to private financing issues.  Issues have yet to be
resolved.  Developer must have issues resolved by January 2010.  Failure to resolve private financing issues may result in an
amendment to the substantial amendment for reallocation of NSP funds.

Activity Progress Narrative:

MiCasa Ivy City DemostrationActivity Title:

Project Number:

09-NSP-G

Project Title:

NSP-Ivy City Demostration Project

$0.00$0.00MiCasa, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 7
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Activity Locations
Address City State Zip

NAWashington1948 Capitol Ave, NE 20002

NAWashington1940 Capitol Ave, NE 20002

NAWashington1833 Kendall St., NE 20002

NAWashingtonCorcoran Street, NE. Sq. 4049, Lot  802 20002

NAWashington1839 Capitol Ave, NE 20002

NAWashingtonCapitol Ave, NE. Sq. 4045 Lot 9 20002

NAWashington1835 Capitol Ave, NE 20002

NAWashington1868 Corcoran Street, NE. 20002

NAWashington1828  Kendall St., NE 20002

Other Funding Sources Amount

HOME $219,418.00

Private Financing $1,860,792.00

$2,080,210.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 7/7 7/7# of Households benefitting 0 7 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Mission First

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

2009-NSP-MissionFirst-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2010

$0.00

To Date

06/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

The District has decided to provide a portion of its NSP II fund allocation to DC Habitat for Humanity.  Theses NSPII funds will
finance a portion of the construction costs, which will make the development of these affordable units financially feasible. Note
that the District&rsquos use of NSP II fund allocation for this project does not require an update to its Citizen Participation Plan
for NSP I.  The DC Habitat for Humanity activity addresses the need to stabilize and create additional affordable home
ownership opportunities in the Ivy City neighborhood. DC Habitat for Humanity will offer a total 15 housing units for sale once
construction is complete. The District of Columbia will mandate that these homes remain affordable for a minimum of 15
consecutive years starting at the date of the initial sale. In addition we have requested underwriting assistance for NSP1 in mid-
July 2010.  This assistance has been helpful and allowed DHCD to make a funding recommendation to another on-going NSP
1 activity.   

Location Description:

Ivy City, Ward 5&ndash Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia
Avenue on the southeast Washington, DC Census tract 88.03

Activity is scheduled to close by the end of January 2010. The developer is working through private financing issues which may
not be resolved in time for closing. If developer does not resolve financing issues by December 2009, DHCD may seek to
amend its substantial amendment for reallocation of NSP funds.

Activity Progress Narrative:

Mission First-Ivy City Demostration ProjectActivity Title:

Project Number:

09-NSP-G

Project Title:

NSP-Ivy City Demostration Project

$0.00$0.00Mission First

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAWashington1840 Central Place, NE 20002

NAWashington1851 Central Place, NE 20002

NAWashington1862 Central Place, NE 20002

NAWashington1866 Central Place, NE 20002

NAWashingtonCentral Place, NE. Sq. 4044 Lot 4 20002

NAWashington1848 Central Place, NE 20002

NAWashingtonCentral Place, NE, Sq. 4047, Lot 44 20002

NAWashingtonCentral Place, NE, Sq. 4044, Lot 805 20002

NAWashingtonCentral Place, NE, Sq. 4044, Lot 801 20002

NAWashington1859 Central Place, NE 20002

NAWashingtonCentral Place, NE, Sq. 4044, Lot 11 20002

NAWashington1827 Central Place, NE 20002

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/15# of Housing Units 15

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

15 0/0 15/15 15/15# of Households benefitting 0 15 100.00
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